Lafayette

W

June 16, 2020

Board of Public Works and Safety
City of Lafayette

Re: Change Order #1
Penguin Exhibit

Dear Board Members:

You have before you Change Order #1 for Mattcon General Contractors, Inc. regarding the
penguin exhibit at Columbian Park Zoo.

Through the construction process, we have encountered some credits and additional expenses.
They are listed as follows :

o Site work performed by City of Lafayette $ 4,500.00-Deduction
e (Color change for aluminum window $ 333.90-Addition
e Part change with actuators for fan louvers $  473.80-Deduction
e Temporary HVAC and Ventilation for Winter Conditions $12.000.00-Addition

Total addition: $ 7,360.10
The total amount of Change Order #1 is $7,360.10 (addition). The original contract amount with
Mattcon General Contractors, Inc. is $2,699,000.00. The new amended contract total is
$2,706,360.10.

The change order has been reviewed by the City Attorney and I recommend it for your approval.

Sincerely,

1y .
CZ&%K@@& *

Claudine Laufman
Superintendent, Lafayette Parks and Recreation

1915 Scott Street Lafayette, Indiana 47904



PCCO #001

MATTCON
Project: 19-011 - PENGUIN EXHIBIT, COLUM PRK ZOO
1915 SCOTT ST
LAFAYETTE, Indiana 47904
Prime Contract Change Order #001: Zoo change orders #1
TO: City of Lafayette; Lafayette Parks and FROM: Mattcon General Contractors, Inc.
Recreation 5460 West 84th Street
1915 Scott St Indianapolis, Indiana 46268
Lafayette, Indiana 47904
DATE CREATED: 5/18/2020 CREATED BY: David Brumagin (Mattcon General Contractors,
Inc.)
CONTRACT STATUS: Pending - In Review REVISION: 0
DESIGNATED REVIEWER: REVIEWED BY:
DUE DATE: REVIEW DATE:
INVOICED DATE: PAID DATE:
SCHEDULE IMPACT: EXECUTED: No
CONTRACT FOR: 1:PENGUIN EXHIBIT, COLUM PRK ZOO TOTAL AMOUNT: $7,360.10
Prime Contract
DESCRIPTION:
ATTACHMENTS:
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:
PCO # Title Schedule Impact Amount
001 Credits for site work provided by city ($4,500.00)
002 Aluminum Window Color Change $333.90
003 Work changes proposal request 2 ($473.80)
006 CE #031 - Winter Conditions $12,000.00
Total: $7,360.10
CHANGE ORDER LINE ITEMS:
PCO # 001 : Credits for site work provided by city
# Cost Code Description Type Amount
1 | 50-1000 - MGC MARK UP Install Silt Fence Material ($750.00)
2 | 50-1000 - MGC MARK UP Remove one tree Material ($750.00)
3 | 50-1000 - MGC MARK UP Asphalt Patch (trip charge) Material ($2,000.00)
4 | 50-1000 - MGC MARK UP Construction drive installation Material ($1,000.00)
Subtotal: ($4,500.00)
Grand Total: ($4,500.00)
PCO # 002 : Aluminum Window Color Change
# Cost Code Description Type Amount
1 | 08-2000 - NEW CASTLE SC Aluminum Window Color Change Subcontract $300.00
Subtotal: $300.00
MGC O & P: 10.00% Applies to all line item types. 30.00
MGC Bond: 1.30% Applies to all line item types. 3.90
Grand Total: $333.90

page 1 of 2

Printed On: 5/29/2020 01:34 PM




PCCO #001

MATTCON
PCO # 003 : Work changes proposal request 2
# Cost Code Description Type Amount
1 |26-1000 - GAYLOR SC Credit for Actuator labor, raceway, and conductor materials Subcontract ($248.80)
2 | 05-1000 - JL WALTER SC Changes in Pipe framing Subcontract $0.00
3 |50-1000 - MGC MARK UP Credit for actuaters Material ($226.00)
Subtotal: ($473.80)
Grand Total: ($473.80)
PCO # 006 : CE #031 - Winter Conditions
# Cost Code Description Type Amount
1 3;;}?&{:—53 PORARYHVAGS Winter Conditions Material $12,000.00
Subtotal: $12,000.00
Grand Total: $12,000.00
The original (Contract Sum) $2,699,000.00
Net change by previously authorized Change Orders $0.00
The contract sum prior to this Change Order was $2,699,000.00
The contract sum would be changed by this Change Order in the amount of $7,360.10

The new contract sum including this Change Order will be
The contract time will not be changed by this Change Order.

Larry Livergood (Architectural
Expressions, LLP)

113 lllini Dr
Forsyth, lllinois 62535

City of Lafayette; Lafayette Parks and

Recreation
1915 Scott St
Lafayette, Indiana 47904

$2,706,360.10

Mattcon General Contractors, Inc.

5460 West 84th Street
Indianapolis, Indiana 46268

SIGNATURE

DATE SIGNATURE

page 2 of 2

SIGNATURE

DATE

Printed On: 5/29/2020 01:34 PM




MATTCON

PCO #001

Project: 19-011 - PENGUIN EXHIBIT, COLUM PRK ZOO

1915 SCOTT ST

LAFAYETTE, Indiana 47904

Prime Contract Potential Change Order #001: Credits for site work provided

TO:

PCO NUMBER/REVISION:

REQUEST RECEIVED FROM:

STATUS:
REFERENCE:

FIELD CHANGE:
LOCATION:

SCHEDULE IMPACT:

by city
City of Lafayette; Lafayette Parks and FROM:
Recreation
1915 Scott St
Lafayette, Indiana 47904
001/0 CONTRACT:
CREATED BY:
Pending - In Review CREATED DATE:
PRIME CONTRACT
CHANGE ORDER:
No
ACCOUNTING
METHOD:
PAID IN FULL:
TOTAL AMOUNT:

Mattcon General Contractors, Inc.

5460 West 84th Street
Indianapolis, Indiana 46268

1- PENGUIN EXHIBIT, COLUM PRK ZOO

Prime Contract

David Brumagin (Mattcon General

Contractors, Inc.)
6/10/2019
#001 - Zoo change orders #1

Amount Based

No
($4,500.00)

POTENTIAL CHANGE ORDER TITLE: Credits for site work provided by city

CHANGE REASON: No Change Reason

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #002 - Credit for Misc site items

Credit includes work performed by city personnel that was included in Mattcon Scope of Work per the Contract Documents as follows:

Silt fence installation
Construction drive installation
Asphalt patch at Wallace road

(1) Tree removal per the civil demo plan

ATTACHMENTS:
# Cost Code Description Type Amount
1 |50-1000 - MGC MARK UP Install Silt Fence Material ($750.00)
2 |50-1000 - MGC MARK UP Remove one tree Material ($750.00)
3 | 50-1000 - MGC MARK UP Asphalt Patch (trip charge) Material ($2,000.00)
4 | 50-1000 - MGC MARK UP Construction drive installation Material ($1,000.00)
Subtotal: ($4,500.00)
Grand Total: ($4,500.00)

page 1 of 2

Printed On: 5/29/2020 01:35 PM




MATTCON

Larry Livergood (Architectural
Expressions, LLP)

113 llini Dr
Forsyth, lllinois 62535

City of Lafayette; Lafayette Parks and
Recreation

1915 Scott St
Lafayette, Indiana 47904

PCO #001

Mattcon General Contractors, Inc.

5460 West 84th Street
Indianapolis, Indiana 46268

SIGNATURE

DATE

SIGNATURE DATE

page 2 of 2

SIGNATURE DATE

Printed On: 5/29/2020 01:35 PM



MATTCON

PCO #002

Project: 19-011 - PENGUIN EXHIBIT, COLUM PRK ZOO

1915 SCOTT ST
LAFAYETTE, Indiana 47904

Prime Contract Potential Change Order #002: Aluminum Window Color

Change
TO: City of Lafayette; Lafayette Parks and FROM: Mattcon General Contractors, Inc.
Recreation 5460 West 84th Street
1915 Scott St Indianapolis, Indiana 46268
Lafayette, Indiana 47904
PCO NUMBER/REVISION: 002/0 CONTRACT: 1 - PENGUIN EXHIBIT, COLUM PRK Z0OO
Prime Contract
REQUEST RECEIVED FROM: Ryan Anderson (Architectural CREATED BY: Tobin McClintic (Mattcon General

Expressions, LLP)

Contractors, Inc.)
71212019

STATUS: Pending - In Review CREATED DATE:
REFERENCE: PRIME CONTRACT #001 - Zoo change orders #1
CHANGE ORDER:
FIELD CHANGE: Yes
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No
TOTAL AMOUNT: $333.90
POTENTIAL CHANGE ORDER TITLE: Aluminum Window Color Change
CHANGE REASON: Design Development
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #004 - Aluminum Window Color Change
+ Cost change to provide window type "W1" in the Telegrey 1 color from the Impressive Color Line.
ATTACHMENTS:
Architect approval.pdf _Newcastle glass CO #01.pdf _Aluminum Window Color RFP.pdf
# Cost Code Description Type Amount
1 | 08-2000 - NEW CASTLE SC Aluminum Window Color Change Subcontract $300.00
Subtotal: $300.00
MGC O & P: 10.00% Applies to all line item types. $30.00
MGC Bond: 1.30% Applies to all line item types. $3.90
Grand Total: $333.90

Larry Livergood (Architectural
Expressions, LLP)

113 lllini Dr
Forsyth, lllinois 62535

City of Lafayette; Lafayette Parks and
Recreation

1915 Scott St
Lafayette, Indiana 47904

Mattcon General Contractors, Inc.

5460 West 84th Street
Indianapolis, Indiana 46268

SIGNATURE DATE

SIGNATURE DATE

page 1 of 1

SIGNATURE DATE

Printed On: 5/29/2020 01:35 PM



iLET“'.?'."’@ALA Document G709 - 2001

Work Changes Proposal Request

PROJECT (Name and address): PROPOSAL REQUEST NUMBER: 001 OWNER:
Penguin Exhibit v
Columbian Park Zoo DATE OF ISSUANCE: July 1, 2019 ARGHITECT:
1915 Scott Street CONSULTANT: []
Lafayette, IN 47904 CONTRACTOR: [X]
OWNER (Name and address): CONTRACT FOR: General Construction FIELD: []
City of Lafayette OTHER: []
Lafayette Parks and Recreation CONTRACT DATE: April 16, 2019 :
1915 Scott Street

Lafayette, IN 47904

FROM ARCHITECT (Name and ARCHITECT’S PROJECT NUMBER: 5795

address):

Architectural Expressions, LLP
113 Mlini Drive
Forsyth, IL 62535

TO CONTRACTOR (Name and
address):

Mattcon General Contractors, Inc.
5460 West 84th Street
Indianapolis, IN 46268

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the
Contract Documents described herein. Within Five (5) days, the Contractor must submit this propesal or notify the Architect,
in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK
DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work).

Provide cost change to provide window type "W1' in the Telegrey 1 color from the Impressive Color Line.
ATTACHMENTS (List attached documents that support description):

N/A

REQUESTED BY THE ARCHITECT:

\_\ }'(_//i/i,// sl J. Ryan Anderson, ATA

(Signature) (Printed name and title)

AlA Document G709™ — 2001. Copyright © 1993 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AlA® Document, or any portion of it,
may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by
AIA software at 14:37:48 ET on 07/01/2019 under Order No. 6958137733 which expires on 09/25/2019, and is not for resale.

User Notes: (3BSADABS)



Dave Brumagin

From: Ryan Anderson <randerson@aexllp.com>

Sent: Wednesday, May 20, 2020 5:00 PM

To: Dave Brumagin

Cc: Alex Gonzalez; Larry Livergood

Subject: RE: Aluminum window change

Attachments: 66353863-6131-4239-b137-623930393035 (45).pdf

Based on our review this change is approved.

Alex, how should the change order be executed? Are we to use the contractor’s document attached or another
document?

Ryan

From: Dave Brumagin <daveb@mattcongc.com>
Sent: Wednesday, May 20, 2020 11:02 AM

To: Ryan Anderson <randerson@aexllp.com>
Subject: Aluminum window change

Ryan,

See attached PCO for the the aluminum window color change.

Links within the pdf will take you to our back up.

Please let us know if this is acceptable/approved or if you need anything else.
Thanks,

David Brumagin

Mattcon General Contractors, Inc.

Office: 317 872-4700

Cell: 317-605-3223

Email; daveb@mattcongc.com
5460 W 84" St, Indianapolis, IN 46268

J. Ryan Anderson, AlA

Project Architect
Architectural Expressions, LLP
113 lllini Drive

Forsyth, IL 62535
P:217.877.4620

www.aexllp.com



This message contains confidential information and is intended only for the individual(s) addressed in the message. If you are not the named addressee, you should
not disseminate, distribute, or copy this e-mail. If you are not the intended recipient, you are notified that disclosing, distributing, or copying this e-mail is strictly
prohibited.



New Gaslle

s g

1697 8. 1410 St. NEU) CASTLE, I 47362
765-520-2113 OR i7-710-4434

Attn: Tobin McClintic
Subject: 5795 Columbian Penguin Exhibit
Alum Window Color

Tobin, it will be an additional $300.00 for telegrey

Lead time is 6-8 weeks

Cory Cook Owner/Member

07/02/2019



PCO #003

MATTCON

Project: 19-011 - PENGUIN EXHIBIT, COLUM PRK ZOO
1915 SCOTT ST
LAFAYETTE, Indiana 47904

Prime Contract Potential Change Order #003: Work changes proposal

request 2
TO: City of Lafayette; Lafayette Parks and FROM: Mattcon General Contractors, Inc.
Recreation 5460 West 84th Street
1915 Scott St Indianapalis, Indiana 46268
Lafayette, Indiana 47904
PCO NUMBER/REVISION: 003/0 CONTRACT: 1 - PENGUIN EXHIBIT, COLUM PRK ZOO
Prime Contract
REQUEST RECEIVED FROM: CREATED BY: David Brumagin (Mattcon General
Contractors, Inc.)
STATUS: Pending - In Review CREATED DATE: 9/16/2019
REFERENCE: PRIME CONTRACT #001 - Zoo change orders #1
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No
TOTAL AMOUNT: (5473.80)

POTENTIAL CHANGE ORDER TITLE: Work changes proposal request 2
CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #013 - Exhibit Louvers Arch Changes request

Changes per Proposal request number 2 attached

ATTACHMENTS:
Architect approval.pdf _Actuator Credit.pdf _Gaylor detailed breakdown.pdf _CREDIT Gaylor.pdf _Work Changes Proposal Request 2.pdf

# Cost Code Description Type Amount
1 |26-1000 - GAYLOR SC Credit for Actuator labor, raceway, and conductor materials Subcontract ($248.80)
2 |05-1000 - JL WALTER SC Changes in Pipe framing Subcontract $0.00
3 |50-1000 - MGC MARK UP Credit for actuators Material ($225.00)
Subtotal: (5473.80)
Grand Total: ($473.80)
Larry Livergood (Architectural City of Lafayette; Lafayette Parks and Mattcon General Contractors, Inc.
Expressions, LLP) Recreation
113 lllini Dr 1915 Scott St 5460 West 84th Street
Forsyth, lllinois 62535 Lafayette, Indiana 47904 Indianapelis, Indiana 46268
SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

page 1 of 1 Printed On: 5/29/2020 01:37 PM
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: AIA Document G709" — 2001

Work Changes Proposal Request

PROJECT (Name and address): PROPOSAL REQUEST NUMBER: 002 OWNER;
Penguin Exhibit :

Columbian Park Zoo DATE OF ISSUANCE: July 19, 2019 ARCHITECT: [
1915 Scott Street CONSULTANT: []
Lafayette, IN 47904 CONTRACTOR: [X]
OWNER (Name and address): CONTRACT FOR: General Construction FIELD: [
City of Lafayette OTHER: []
Lafayette Parks and Recreation CONTRACT DATE: April 16, 2019 ?

1915 Scott Street
Lafayette, IN 47904

FROM ARCHITECT (Name and ARCHITECT'S PROJECT NUMBER: 5795
address):

Architectural Expressions, LLP

113 Illini Drive

Forsyth, IL 62535

TO CONTRACTOR (Name and
address):

Mattcon General Contractors, Inc.
5460 West 84th Street
Indianapolis, IN 46268

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the
Contract Documents described herein. Within Five (5) days, the Contractor must submit this proposal or notify the Architect,
in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK
DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work):

Provide backdraft dampers called out on Exhibit drawings: Greenheck WD-300.

Provide material and labor credit to omit actuators called out on Ventilation drawings and wiring and connections to actuators.
Provide material and labor credit to reduct the size of the misting fan frames as shown in the attached drawing, RFP

002.1

ATTACHMENTS (List attached documents that support description):

Drawing RFP 002.1

REQUESTED BY THE ARCHITECT:

Q J. Ryan Anderson, AIA

(Signature) (Printed name and title)

AlA Document G709™ = 2001, Copyright ® 1993 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treatles. Unauthorized reproduction or distribution of this AIA* Document, or any portion of it, 1
may result in severe civil and criminal penalties, and will be prosecuted to the maximum exient possible under the law. This document was produced by

AlA software at 10:00:02 ET on 07/19/2019 under Order No. 6958137733 which expires on 09/25/2019, and Is not for resale.

User Notes: (3BBADAS6)
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Dave Brumagin

From: Ryan Anderson <randerson@aexllp.com>

Sent: Friday, May 29, 2020 1:.00 PM

To: Dave Brumagin

Cc: ‘dag (dag@kettelhut.com)'

Subject: RE: Actuator credit

Attachments: 66353863-6131-4239-b137-623930393035 (50).pdf

We approve this credit.
Ryan

From: Dave Brumagin <daveb@mattcongc.com>
Sent: Thursday, May 28, 2020 9:29 AM

To: Ryan Anderson <randerson@aexllp.com>

Cc: 'dag (dag@kettelhut.com)' <dag@kettelhut.com>
Subject: RE: Actuator credit

Ryan,

Can you please weigh in on if the credit offered per the attached is acceptable. This is the last piece of the approvals |
need to submit a change order for the project that encompasses everything we have had to date.

Thanks,

David Brumagin

Mattcon General Contractors, Inc.
Office: 317 872-4700

Cell: 317-605-3223

Email: daveb@mattcongc.com

5460 W 84" St, Indianapolis, IN 46268

From: Dave Brumagin

Sent: Tuesday, May 26, 2020 8:32 PM

To: Ryan Anderson <randerson@aexllp.com>
Subject: Actuator credit

Ryan,

My vendor finally got back to me regarding the credit for the actuators. Please see attached, | now have it
included. Please let me know if this is approved. | need an approval email from you AEX to put this change order into
the zoo board for approval.

Thanks,

Dave

J. Ryan Anderson, AlA
Project Architect



Architectural Expressions, LLP
113 Illini Drive

Forsyth, IL62535

P: 217.877.4620

www.aexllp.com

This message contains confidential information and is intended only for the individual(s) addressed in the message. If you are not the named addressee, you should
not disseminate, distribute, or copy this e-mail. If you are not the intended recipient, you are notified that disclosing, distributing, or copying this e-mail is strictly
prohibited.



Proposed Change Order

\ YV 4 |
ELEL’ THI(

The Highest Performing Natlonal Contractor of Excellence

Lafayette, IN Contract Name: ColumbianParkZoo Penguins
Contract #: 19011/261000
Project Name: Columbian Park Zoo
Project #: 0030662
Client PCO #: 003

703 Widewater Dr.
Lafayette, Indiana 47904

Client Address:

Work Description
Deduct price to remove the material and labor to install the circuit for the actuator dampers at the misting fans.

Summary

Selling Price -2438.80

Contractor Certification

Name:
Date:

Signature:

| hereby certify that this quotation is complete and accurate based on the information provided

Client Acceptance

PCO #: 003
Final Amount: -$ 248.80

Name:
Date:

Signature:
Change Order #:

| hereby accept this quotation and authorize the contractor to complete the above described work

Monday, September 16, 2019 8:40 AM 11



Proposed Change Order

GAY:OR

The Highest Performing Natlonal Contractor of Excellence

Lafayette, IN Contract Name: ColumbianParkZoo Penguins
Contract #: 19011/261000
Project Name: Columbian Park Zoo
Project #: 0030662
Client PCO #: 003

703 Widewater Dr.
Lafayette, Indiana 47904

Client Address:

Work Description

Deduct price to remove the material and labor to install the circuit for the actuator dampers at the misting fans.
Itemized Description

Description Qty Net Price U Total Mat. $ Labor U Total Hours
Summary
Extension Materials % Total

Database Material -30.69
Total Extension Material Cost -30.69

Material Tax 7.00 -2.156

Material Overhead 15.00 -4.93

Material Markup 5.00 -1.89
Total Extension Material -39.65
Labor Hours Rate Sub Total % Total
Field Labor

Journeyman -3.000 85.00 -255.00
Total Field Labor -255.00
Total Labor Cost T 255.00

Labor Overhead 15.000 -38.25

Labor Markup 5.000 -14.66
Total Labor -307.91
General Expenses Qty Duration Cost/Unit Tax% OH% MU% Total

Project Engineer 1.00 85.00 15.000 5.000 102.64
Total General Expenses 102.64
Equipment Qty Duration Cost/Unit Tax% OH% MU% Total

Small Tools (Per Hour) -3.000 1.00 7.000 15.000 5.000 -3.88
Total Equipment -3.88
Sub Total 1 -248.81
Sub Total 2 -248.80
Selling Price -248.80
Tax 0.00
Total -248.80
Tuesday, September 10, 2019 4:22 PM 1/2



Proposed Change Order

Lafayette, IN
703 Widewater Dr.
Lafayette, Indiana 47904

Contract Name: ColumbianParkZoo Penguins
Contract #: 19011/261000
Project Name: 0030662
Project #: Columbian Park Zoo
Client Address: Client PCO #: 003

Contractor Certification

Name:
Date:

Signature:

| hereby certify that this quotation is complete and accurate based on the information provided

Client Acceptance

PCO #: 003
Final Amount: -$ 248.80

Name:
Date:

Signature:
Change Order #:

| hereby accept this quotation and authorize the contractor to complete the above described work

Work Description

Tuesday, September 10, 2019 4:22 PM 212



COLBY— ] -
eqUIpment Q u Otatl o n Indianapolis, .Indiana, 46226

ook Sl vl Ph:+1 (317) 545-4221
E-mail: athompson@colbyequipment.com

Project: Penguin Exhibit - Actuators

Number: 12001395

To: Mattcon General Contractors Date: May 26, 2020

Attention: David Brumagin From: Andrea Thompson

Addenda: Terms: Standard Terms Apply
Freight Allowed

Drawings as of: Standard Factory Lead Times

We are pleased to offer this quote based on the following terms and conditions:

Qty Description
3 Deduct for 24V Two Position Actuator for WD-300 Dampers
Total: $225.00

Due to price volatility in the metals market, quote is valid for 15 days. Orders released beyond 15 days may be subject to
manufacturer's announced price increases.

Respectfully,

Andrea Thompson

26-0400 Base Page1/2



COLBY— ' o Ry
eq UI pment Q u Otat I o n Indianapolis, .Indiana, 46226

Ph:+1 (317) 545-4221
E-mail: athompson@colbyequipment.com

LBY EQUIPMENT MPANY, IN JOTATI IN:

L OFFER, ACCEPTANCE, MODIFICATION.Purchaser shall be deemed to have accepted these terms and conditions if: (i) Purchaser executes the signature block below, (i) Purchaser evidences
its acceptance of these terms and conditions in any manner reasonable under the circumstances, or (iii) Purchaser directs Seller to ship the goods requested on the Quotation after Purchaser’s receipt
of the Quotation. Any acceptance is limited to these terms and conditions only. This Quotation is conditioned upon the terms stated herein and Seller hereby rejects any terms that Purchaser may seek
10 impose in its written documentation or any other communication, except to the extent that such terms and conditions have been expressly agreed in writing by Seller. Any modification to this
Quotation must be made in a writing signed by both parties.

> 5 PRICING; TAXES. The Quotation is valid for a maximum of fifteen (15) days and is based upon Seller’s immediate submission and release of the requested goods to manufacture and subsequent
shipment upon completion of manufacturing, unless otherwise indicated in writing. Releases for shipment at a date beyond the time referenced in the previous sentence are subject to the Seller’s
prices in effect at the time of release to manufacture. If transportation charges from point of arigin of the shipment to a designated point are included in the prices herein named or heretofore quote,
then: (a) any changes in such transportation charges shall be for the account of Purchaser; and, (b) except as otherwise state in the Quotation, Seller shall not be responsible for switching, spotting,
handling, storage, demurrage or any other transportation or accessorial service, nor for any charges incurred therefor, unless such charges are included in the applicable tariff freight rate from
shipping point to the designated point. Any taxes that Seller may be required to pay or collect, under any existing or future law, upon or with respect to the sale, purchase, delivery, storage,
processing, use or consumption of any of the material or goods covered by the Quotation, including taxes upon or measured by the recipients from the sale thereof, shall be for the account of the
Purchaser, who shall promptly pay the amount thereof to the Seller upon demand.

3. TITLE, Title to the goods shall remain with Seller until payment in full is received from Purchaser.

4. SHIPPING AND DELIVERY TIME. Delivery of the goods is subject to Manufacturer’s standard lead time, unless otherwise stated in writing. Lead times are estimated based on current and
projected manufacturing capacity at the time of quoting and may change without notice. All shipping dates and transit times are good faith estimates and neither Manufacturer, Seller nor Shipper
shall be liable for any damages related to failure to ship or deliver a product by a certain date or time. When available, the Quotation may include expedited manufacturing or shipping options at an
additional, premium expense. Liability of the Seller, Manufacturer and Shipper is limited to the additional, premium paid for expediting the order. All shipments will be accompanied by a packing
slip, which describes the goods, states the Quotation number, and shows the shipment's destination.

5 RISK OF LOSS. All goods shall be sold and delivered F.O.B shipping point. Purchaser shall bear responsibility and the risk of any loss or damage to the goods once such goods have been loaded
for shipping.

6. CREDIT AND PAYMENT. In its sole discretion, Seller may furnish credit to Purchaser. If Seller elects to extend credit, , Seller will tender to Purchaser an invoice for the respective goods.
Purchaser shall pay the total amount of such invoice to Seller within thirty (30) days of the date of the invoice. Purchaser shall remit such payments at the address identified on the Invoice. For
Purchasers who have not been extended credit, payment is due to Seller at the time of arder unless otherwise agreed in writing. Payments made by credit card are due at the time of order. If
Purchaser utilizes a credit card to pay down an open account balance, a 3% processing fee will be applied to the transaction. If Purchaser fails to pay the invoiced amounts within such respective time
frames, then all delinquent amounts shall accrue inferest at the rate of 2% per month (24% per annum). Purchaser may not offset or deduct any amounts from the sum stated on the Invoice, unless
such offset or deduction is expressly accepted by Seller in writing. Any sums offset or deducted by Purchaser without Seller's acceptance as stated herein shall be considered overdue and are subject
to the above interest charges.

T RETURNS, Subject to paragraph 10, goods ordered directly from the Manufacturer are made to order and are not returnable. Goods purchased from Seller’s warehouse stock may be returnable if
Seller deems in its sole discretion that such goods are in re-sellable condition. Any retums are subject to Purchaser's payment of a restocking fee.

8. DRAWINGS AND DESIGNS. Purchaser shall submit to Seller any applicable specifications to which the goods are to conform. Seller shall then prepare drawings and designs based upon those
specifications (“Submittals”). The goods fumished hereunder will conform to the Submittals, which have been prepared by Seller based on the specifications provided by Purchaser. Notwithstanding
any marking placed upon the Submitials by Purchaser, Purchaser’s failure to provide Seller with writien objection to the physical or functional configuration of the Submittals prior to either the
commencement of manufacturing of the goods or ordering of materials for manufacturing of the goods, whichever occurs earlier, shall be deemed as Purchaser’s approval of the Submittals.
Manufacture of the goods in accordance with the Submittals shall constitute complete and adequate fulfillment of Seller’s ebligations hereunder. Seller is not responsible for dimensional or other
errors on Purchaser's drawings, and Purchaser shall reimburse Seller for any additional costs resulting from such errors.

9. 'WARRANTIES OF SELLER; LIMITATION OF DAMAGES; MANUFACTURER WARRANTIES, Except for the warranty that the goods are provided in accordance with the Submittals,
SELLER MAKES NO WARRANTY EXPRESS OR IMPLIED; AND ANY IMPLIED WARRANTY OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR PURPOSE WHICH
EXCEEDS THE FOREGOING WARRANTY IS HEREBY DISCLAIMED BY SELLER. Seller’s maximum liability shall not in any case exceed the amount Purchaser paid for the respective goods
claimed to be either defective or unsuitable. All manufacturer warranties shall be assigned to Purchaser.

10.  PERMISSIBLE VARIATIONS; INSPECTION OF GOODS; PURCHASER REMEDY. All goods, including those produced to meet an exact specification, shall be subject to tolerances and

variations consistent with usages of trade and regular mill practi:es conceming: di ion, weight, straigh section, composition and mechanical prnpenies normal variations in surface, internal
conditions and quality; deviations from tolerances and variations consistent with practical 1est|ng and inspection methods, and regular mill practices concerning over and under shipments. Purchaser
may inspect, or provide inspection, at the place of the goods’ ure at the Purchaser’s exp . Such inspection sha]l be conducted so as not to interfere unreasonably with manufacturer’s

operations, and consequent approval or rejection shall be made before shipment of the goods. If the goods do not conform to the approved Submittals, Purchaser shall immediately notify the Seller in
writing of such purported condition and afford the Seller and manufacturer, and their subcontractors and materialmen, a reasonable opportunity to cure any purported defect, including access to the
location of the allegedly defective goods for evaluation and, if needed, on-site repair and/or modification. If Purchaser fails to notify Seller within five (5) business days of receipt of the goods of
Purchaser’s complaint, then Purchaser shall be deemed to have accepted the goods as adequate and satisfactory. No goods shall be returned without the Seller’s consent. Purchaser's sole remedy for
any goods deemed to be non-conforming by both Purchaser and Seller shall be to secure replacement thereof. In such event, Seller shall replace such non-conforming goods at the original point of
delivery.

11.  EXCUSABLE DELAYS, Seller shall be excused for any delay in performance due to acts of God, war, riot, embargoes, acts of civil or military authorities, fires, floods, accidents, quarantine
restrictions, mill conditions, strikes, differences with workmen, delays in transportation, shortage of vehicles, fuel, labor or materials, or any circumstance or cause beyond the control of Seller.

12, INDEMNIFICATION, INSURANCE, AND WAIVER AND RELEASE, Purchaser shall indemnify, hold harmless, and defend Seller, its affiliates, trustees, administrators, beneficiaries,
shareholders, partners, members, managers, owners, agents, employees, officers, directors, insurers, successors and assigns (collectively hereinafter referred to as “Indemnitees”) from and against all
claims, damages, costs, causes of action liabilities, losses, and expenses, of whatever kind or nature, at law or in equity, whether related to property damage, personal injury, or both, including, but
not limited to, attorney’s fees, that arise out of or result from: (1) the performance of this Quotation by Purchaser, its employees, licensees, agents, or subcontractors, (ii) the utilization of the goods
provided hereunder by Purchaser, its employees, licensees, agents, or subcontractors, or (iii) any alleged intellectual property infringement related to the goods due to any designs or specifications
provided by Purchaser to Seller. The foregoing indemnity on the part of Purchaser applies regardless of whether any indemnified party caused or contributed the aforementioned loss. At Seller’s
request, Purchaser shall defend such claims at Purchaser’s expense by counsel satisfactory to Seller. Purchaser shall at all times maintain, at Purchaser’s expense, insurance policies which contain
coverage terms and liability limits which are, in Seller’s sole discretion, sufficient to insure Purchaser’s obligations contained herein. Seller shall provide to Purchaser, as a condition precedent to
Seller’s obligation to proceed pursuant to the Quotation and/or these terms and conditions, copies of all applicable insurance policies, declarations pages and certificates.

13. MISCELLANEOUS.

a. This Quotation, together with any attachments, exhibits, specifications, or supplements specifically referenced herein, constitutes the entire agreement between Seller and Purchaser with

respect to the matter ined herein and supersedes all prior oral or written representations and agreements.

b. Purchaser may not assign its rights hereunder without the prior written consent of Seller

. Seller’s failure of either party at any time to require performance by the Purchaser of any provision of this Quotation shall in no way affect the right to require such performance at any

time thereafter, nor shall the waiver of Seller of a breach of any provision of this Quotation constitute a waiver of any succeeding breach of the same or any other provision.

d. Seller and Purchaser are independent contracting parties and nothing in this Quotation shall make either party the agent or legal representative of the other for any purpose whatsoever,

nor does it grant either party any authority to assume or to create any obligation on behalf of or in the name of the other.

e If any term of this Quotation is invalid or unenforceable under any statute, regulation, ordinance, executive Quotation, or ather rule of law, such term shall be deemed reformed or
deleted, but only to the extent necessary to comply with such statute, regulation, ordinance, Quotation or rule, and the remaining provisions of this Quotation shall remain in full force
and effect.

The rights and remedies reserved to Seller in this Quotation shall be cumulative and additional to all other remedies available to Seller in law or equity.

Purchaser shall be liable to Seller for reasonable attomey’s fees incurred by Seller in connection with the collection, or attempt to collect, any damages arising from any act or omission

of Purchaser, or any of its agents, or from Purchaser’s failure to perform or fulfill any obligations or responsibilities provided under this Quotation.

This Quotation is governed by the laws of the State of Indiana. Any legal proceeding brought to enforce this Quotation shall be brought in the courts of Marion County, Indiana

Purchaser hereby waives any claim against Seller, its agents and affiliates, for consequential, indirect, and special d: of any kind, including, but not limited to, loss of anticipated

income and lost profits.

] If Seller extends credit to Purchaser and Seller, in its sole discretion, later determines that Purchaser may not be able to satisfy its payment obligations, the Seller may cancel or delay the
manufacture or shipment of any goods requested by Purchaser until such time as Seller, in its sole discretion, becomes satisfied that Purchaser is able to discharge its payment obligations.

~E @™

Accepted by (Name/Title): Signature: Date:
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MATTCON

PCO #006

Project: 19-011 - PENGUIN EXHIBIT, COLUM PRK ZOO

1915 SCOTT ST
LAFAYETTE, Indiana 47904

Prime Contract Potential Change Order #006: CE #031 - Winter Conditions

TO:

PCO NUMBER/REVISION:

REQUEST RECEIVED FROM:

STATUS:
REFERENCE:

FIELD CHANGE:
LOCATION:

SCHEDULE IMPACT:

City of Lafayette; Lafayette Parks and

Recreation

1915 Scott St

FROM:

Lafayette, Indiana 47904
006/0

Pending - In Review

No

CONTRACT:

CREATED BY:

CREATED DATE:

PRIME CONTRACT
CHANGE ORDER:

ACCOUNTING
METHOD:

PAID IN FULL:
TOTAL AMOUNT:

Mattcon General Contractors, Inc.
5460 West 84th Street
Indianapolis, Indiana 46268

1- PENGUIN EXHIBIT, COLUM PRK ZOO
Prime Contract

David Brumagin (Mattcon General
Contractors, Inc.)

5/26/2020
#001 - Zoo change orders #1

Amount Based

No
$12,000.00

POTENTIAL CHANGE ORDER TITLE: CE #031 - Winter Conditions

CHANGE REASON: No Change Reason

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract /s Changed As Follows)

CE #031 - Winter Conditions

Per conversation between Alex, Claudine, and Mattcon an agreed upon extra of $12,000 for winter conditions was agreed upon. This PCO
encompasses all everyting associated with extra winter conditions costs.

ATTACHMENTS:
# Cost Code Description Type Amount
1 |01-5160 - TEMPORARY HVAC & VENTILATION | Winter Conditions Material $12,000.00
Subtotal: $12,000.00
Grand Total: $12,000.00

Larry Livergood (Architectural
Expressions, LLP)

113 Illini Dr
Forsyth, lllinois 62535

City of Lafayette; Lafayette Parks and
Recreation

1915 Scott St
Lafayette, Indiana 47904

Mattcon General Contractors, Inc.

5460 West 84th Street
Indianapolis, Indiana 46268

SIGNATURE

DATE

SIGNATURE DATE

page 1 of 1

SIGNATURE DATE
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